
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP289 Pay Period:  11/1/2016Contract: Estimate Number: 0011 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

01/25/2016

%

$0.00

250.0

311.0

311.0

124.40

%Percent Complete($):

%Percent Behind:

MARSHALL

52.85

Date Notice to Proceed: 01/25/2016

09/30/2016

$1,197,997.21

$1,182,197.21

$872,967.72 $228,712.45$644,255.27

$0.00

$-293.37Test Report Payment Adjustments:

$872,674.35 $644,255.27 228,419.08

$872,967.72 $315,368.13$557,599.59

$86,655.68 $-86,655.68

$0.00 $-293.37

$0.00 $0.00

Bridge repair on U.S. 431 (S.R. 50) over Big RockCreek

71.55

20161130

Project(s): 59006-4219-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 002121228,419.0859006-4219-04 21The repair of the bridge on U.S. 431 (S.R. 50) over Big Rock

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,059.25

0.000

0.700

$0.00

$11,941.48

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

59006-4219-04 0100 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

-30.000

-61.000

$-22,200.00

$-45,140.00

108-07 LIQUIDATED DAMAGES

59006-4219-04 0500 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

59006-4219-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

-1.30-1.300

-0.55-0.550

59006-4219-04 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

59006-4219-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

59006-4219-04 0500 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,578.39

0.000

1.000

$0.00

$1,578.39

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

59006-4219-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $29.42

0.000

8.980

$0.00

$264.19

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

59006-4219-04 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $58.83

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

59006-4219-04 0500 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110,947.54

0.000

0.995

$0.00

$110,392.80

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
59-SR50-06.57)

59006-4219-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $58.82

0.000

32.010

$0.00

$1,882.83

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $88.23

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

59006-4219-04 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $88.23

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

59006-4219-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $176.48

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

59006-4219-04 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $6.92

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

59006-4219-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $386.48

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

59006-4219-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $772.96

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

59006-4219-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $56.47

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

202.22 248.15248.15 0.000.0059006-4219-04 0500 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $53.79

0.000

248.150

$0.00

$13,347.99

303-01.02 GRANULAR BACKFILL (BRIDGES)

59006-4219-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $34.63

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

59006-4219-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $254.12

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

59006-4219-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $258.83

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

59006-4219-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

59006-4219-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

59006-4219-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,058.85

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

59006-4219-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,058.85

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

59006-4219-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

59006-4219-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

59006-4219-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $268.24

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

59006-4219-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

59006-4219-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

59006-4219-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

59006-4219-04 0100 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,440.000 $9.00

0.000

1,250.000

$0.00

$11,250.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

59006-4219-04 0500 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,172.23

0.000

1.000

$0.00

$9,172.23

602-10.05 BRACING REPAIRS

59006-4219-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $416.90

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

59006-4219-04 0500 0420 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95,238.000 $1.27

55,361.000

95,238.000

$70,308.47

$120,952.26

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04200500

-51,504.7095,238.000

-29,939.2212,824.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200500

51,504.700.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89.27 87.6587.65 39.880.0059006-4219-04 0500 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $1,042.24

39.880

87.650

$41,564.53

$91,352.34

604-03.01 CLASS A CONCRETE (BRIDGES)

59006-4219-04 0500 0440 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,509.000 $0.81

954.500

10,532.400

$773.15

$8,531.24

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400500

-227.93-281.400

-227.93-281.400

59006-4219-04 0500 0450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $330.89

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

59006-4219-04 0500 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $612.46

194.500

344.500

$119,123.47

$210,992.47

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

59006-4219-04 0500 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $7.06

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

59006-4219-04 0500 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

837.000 $8.24

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0500 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,043.83

0.000

0.000

$0.00

$0.00

604-04.41 THREE STAR STATE EMBLEM

59006-4219-04 0500 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,166.000 $3.53

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

59006-4219-04 0500 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $97.11

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

59006-4219-04 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,108.89

0.000

0.000

$0.00

$0.00

604-10.07 CONCRETE REMOVAL

59006-4219-04 0500 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $91.30

0.000

250.955

$0.00

$22,912.19

604-10.54 CONCRETE REPAIRS

59006-4219-04 0500 0530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,560.19

0.000

1.000

$0.00

$2,560.19

604-10.90 MISCELLANEOUS BRIDGE ITEMS

59006-4219-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $57.21

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

59006-4219-04 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $581.19

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

59006-4219-04 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $675.02

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

59006-4219-04 0500 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

976.000 $218.13

482.540

975.360

$105,256.45

$212,755.28

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400500

-56,716.46482.520

-56,716.46482.520

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400500

56,716.460.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400500

-65.44-0.300

-65.44-0.300

59006-4219-04 0500 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

526.000 $2.40

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59006-4219-04 0500 0560 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $128.84

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

59006-4219-04 0500 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

361.000 $207.31

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

59006-4219-04 0500 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $160.89

0.000

0.000

$0.00

$0.00

620-10.01 CONCRETE PARAPET
(BRIDGERAIL REPLACEMENT)

59006-4219-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $3.35

0.000

110.000

$0.00

$368.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

59006-4219-04 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $302.52

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

59006-4219-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $80.90

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

59006-4219-04 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,852.28

0.050

0.905

$542.61

$9,821.31

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 80.0080.00 0.000.0059006-4219-04 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

80.000

$0.00

$3,200.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

59006-4219-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9.41

0.000

6.000

$0.00

$56.46

712-05.01 WARNING LIGHTS (TYPE A)

59006-4219-04 0100 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $5.59

0.000

979.896

$0.00

$5,477.62

712-06 SIGNS (CONSTRUCTION)

59006-4219-04 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $11.77

0.000

84.000

$0.00

$988.68

712-07.03 TEMPORARY BARRICADES (TYPE
III)

59006-4219-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $141.18

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

59006-4219-04 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,300.00

0.000

2.000

$0.00

$12,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

59006-4219-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $129.42

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(OM3-L)
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59006-4219-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $129.42

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(OM3-R)

59006-4219-04 0500 0590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,706.05

0.000

0.000

$0.00

$0.00

714-01 STRUCTURAL LIGHTING

59006-4219-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $117.65

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

59006-4219-04 0100 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $11,765.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

59006-4219-04 0100 0330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,710.52

0.000

1.000

$0.00

$55,710.52

717-01 MOBILIZATION

59006-4219-04 0100 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $4.71

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

59006-4219-04 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $7.06

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(8 INCH)
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59006-4219-04 0100 0360 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $117.65

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

59006-4219-04 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $52.94

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

59006-4219-04 0100 0370 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $117.65

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

59006-4219-04 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.59

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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